

Communication

Date	02 July 2026
Team ID	XXXXXX
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication was essential for the successful development of the OptiCrop project. Team members regularly communicated to discuss project progress, assign tasks, resolve technical issues, and review completed work. Communication was carried out through WhatsApp, Google Meet, phone calls, and shared documents. Regular meetings helped ensure timely completion of project milestones, smooth collaboration, and effective coordination throughout the development lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Team Members	Discuss daily progress, assigned tasks, and upcoming work.
2	Progress Update	Weekly	Google Meet, WhatsApp	Team Members	Review completed tasks and monitor project progress.
3	Issue / Bug Discussion	As Needed	WhatsApp, Phone Calls	Development Team	Resolve coding issues, debugging, and integration problems.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Review project milestones and discuss improvements.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the final project presentation and demonstration.
6	Documentation Review	Weekly	Google Docs, WhatsApp	Entire Team	Verify project documentation and ensure submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating project tasks among team members with different schedules.	Regular communication through WhatsApp and weekly meetings helped assign responsibilities and track progress.
2	Integrating the Machine Learning model with the Flask web application.	Performed continuous testing, debugging, and validation to ensure accurate crop prediction.
3	Maintaining consistency in project documentation and reports.	Used shared Google Docs and conducted periodic reviews to ensure a consistent format and complete documentation.